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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

January 6, 2010
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	Major Design Milestones
	Due Date

	90% Design Submittal (to DEC)
	February 1, 2010 (to District)

	Final Design Submittal (to DEC)
	TBD 


Project Status:

1.
WWTP Design 

· WFC continued progress on the Contract Documents for the 90% submittal to the District on 2/1/10.

· WFC corresponded with NCDPW regarding the interconnecting sewer.

· WFC began preparing responses to the review comments on the Design Report provided by NYSDEC via email.

· WFC will provide the District with the draft “front-end” specifications for review.

· WFC will meet with the District and GF to review design progress.

2.
Microturbines
· GF will continue developing 90% design documents.

· GF submitted request for additional budget on 12/16/09 to relocate the microturbine equipment adjacent to the Headworks Building.
3.
Hazardous Waste Removal 

· GF incorporated legal council comments (Dan Kavanagh) into the contract document and forwarded to council for final review on 12/23/09.

4.
Constructability Review 
· GF is waiting for 90% design submittal to complete review. 
5.
Construction Management
· WFC will assist District with preparing RFP for soliciting construction management services.

6.
Project Management 
· GF submitted request for additional budget on 12/10/09 to cover the extended project duration.
7.
Permitting 
· GF received comments on Engineering Design Report from NYSDEC (Cherlye Weber) on 12/28/09.
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