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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

January 13, 2010
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	Major Design Milestones
	Due Date

	90% Design Submittal (to DEC)
	February 1, 2010 (to District)

	Final Design Submittal (to DEC)
	TBD 


Project Status:

1.
WWTP Design 

· WFC continued progress on the Contract Documents for the 90% submittal to the District on 2/1/10.

· WFC continued corresponding with NCDPW regarding the interconnecting sewer.

· WFC submitted responses to the review comments on the Design Report provided by NYSDEC via email..

· WFC submitted the draft “front-end” specifications for review.

· WFC participated in a design progress meeting with the District and GF on 1/11/10.

2.
Microturbines
· GF will continue developing 90% design documents.

· GF submitted request for additional budget on 12/16/09 to relocate the microturbine equipment adjacent to the Headworks Building.
· GF will arrange conference call with WFC to coordinate electrical and yard piping.

3.
Hazardous Waste Removal 

· GF is incorporating legal council comments (Dan Kavanagh) into the contract document.
4.
Constructability Review 
· GF is waiting for 90% design submittal to complete review. 
5.
Construction Management
· WFC will assist District with preparing RFP for soliciting construction management services.

6.
Project Management 
· GF submitted request for additional budget on 12/10/09 to cover the extended project duration.
7.
Permitting 
· WFC submitted response to comments received on Engineering Design Report from NYSDEC (Cherlye Weber).
· The District received revised consent order completion dates.  Construction start date is June 2010.
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