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MONTHLY Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

February 17, 2010
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	Major Design Milestones
	Due Date

	90% Design Submittal (to DEC)
	February 1, 2010 (Completed)

	Final Design Submittal (to DEC)
	TBD 


Project Status:

1.
WWTP Design 

· 2/3/10 WFC continued progress on the Contract Documents for the 100% submittal to the District on 3/3/10.

· 2/5/10 WFC MET with the District and Gannett Fleming to go over review comments.
· The District received the draft PLA feasibility study for review.

2.
Microturbines
· GF received the authorization for the additional budget to relocate the microturbine equipment adjacent to the Headworks Building.
· GF is proceeding with the 90% design.
3.
Hazardous Waste Removal 
· The contract documents are complete and ready for bid.  The bid due date is March 22, 2010.

4.
Constructability Review 
· GF is completing a focus constructability review on the construction phasing and geotechnical / pile design.
5.
Construction Management
· The District solicited RFP’s for the construction management services.  Proposals are due February 24, 2010.
6.
Project Management 
· No change.
7.
Permitting 
· No change.
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