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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

February 18, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal
	March 30, 2009
	On Schedule

	Final Design Submittal
	May 15, 2009
	On Schedule


Work Conducted During the Previous Period:
1.
Design 

· WFC continued with development of 90% design documents, including: mechanical, electrical, site drainage, bulkhead replacement, structural and architectural design.

· WFC continued with edits/updates to Design Report to address design changes subsequent to previous submittal to DEC.

· Site visit by WFC architectural and structural team.
· GF received Authorization to Proceed with Microturbine Design.
· GF submitted Asbestos Removal Design Work Order.

2.
Permitting
· WFC and GF attended on-site meeting with NYSDEC (Re: Bulkhead and Tidal Wetlands Permit) and prepared meeting minutes.

· WFC developed and submitted Draft Joint Permit Applications.  

· GF reviewed and commented on WFC Draft Joint Permit Applications. 
· GF submitted Permitting Assistance and Coordination Work Order.

Work Projected for the Next Period:

1.
Design 

· WFC to continue progress for submittal of the 90% design documents.
· WFC to continue progress on Design Report (Note:  Formal comments from DEC have not yet been received.).
2.
Permitting
· GF to begin addressing draft permit applications and formulate justifications for project; prepare mitigation options. 

· GF to arrange meeting with WFC/GNWPCD to review permit applications and coordinate information exchange/requests. Tentative date is Friday, 2/20/2009.
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