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MONTHLY Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

February 24, 2010
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	Major Design Milestones
	Due Date

	90% Design Submittal 
	February 1, 2010 (Completed)

	Final Design Submittal (to DEC)
	TBD 

	Solicit Bids for Construction
	March 8, 2010


Project Status:

1.
WWTP Design 

· 2/3 WFC continued progress on the Contract Documents for the 100% submittal to the District on 3/3/10.

· 2/4 WFC attended the Construction Manager Pre-Proposal meeting.

· 2/4 WFC met with the District’s M/WBE coordinator.

· 2/4 WFC participated in a conference call with NYSEFC.

· 2/4 WFC met with the District’s attorney to discuss a potential staging area along Vista Hill Road.

· 2/8 WFC attended a progress meeting at the Town of North Hempstead.

· 2/12 WFC met with the District and Gannett Fleming to go over review comments.

· 2/19 WFC received review comments from Gannett Fleming.
2.
Microturbines
· 2/3 GF received the authorization for the additional budget to relocate the microturbine equipment adjacent to the Headworks Building.
· 2/3 GF is proceeding with the 90% design.
3.
Hazardous Waste Removal 
· 2/10 The contract documents are complete and ready for bid.  The bid due date is March 22, 2010.

· 2/24 A pre-bid site visit is scheduled for March 2, 2010.

4.
Constructability Review 
· 2/24 GF completed a focus constructability review on the construction phasing and geotechnical / pile design.
· 2/24 GF is awaiting final response comments from WFC.

5.
Construction Management
· 2/10 The District solicited RFP’s for the construction management services.  Proposals are due February 24, 2010.
· 2/24 Proposal due date was changed to March 9, 2010.

6.
Project Management 
· A master check list was prepared to track the progress of critical items. (Attached)
7.
Permitting 
· No change.
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