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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

February 25, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original)
	April 15, 2009 *

	Final Design Submittal (to DEC)
	May 15, 2009 (original)
	June 30, 2009 *


* New dates based on February 2009 schedule. WFC will submit a 90% submittal on March 2, 2009 for District/GF review.
Work Conducted During the Previous Period:

1.
Design 

· WFC continued with development of 90% design documents, including: mechanical, electrical, site drainage, bulkhead replacement, structural and architectural design.
· WFC continued with edits/updates to Design Report to address design changes subsequent to previous submittal to DEC.

· GF started mechanical layout for Microturbine Design Work Order No. 10.

· GF is awaiting Authorization to Proceed for Asbestos Removal Design Work Order No. 11.

2.
Permitting
· GF had a meeting with WFC/GNWPCD to discuss permitting issues on 2/23/2009 at District office. WFC submitted existing drainage area maps and proposed drainage area map along with preliminary design for SW management. 
· GF continued to develop Joint Permit Application.
· GF commented on letter from Roger Evans (DEC) regarding SEQR and permit application.

· GF developed table of contents for environmental assessment to incorporate into permit application.
· GF inspected adjacent Village of Kensington Park along the waterfront and also the eastern (waterfront) end of Vista Hill Lane as potential areas of mitigation.  

Work Projected for the Next Period:

1.
Design 

· WFC to submit the 90% review set of contract documents for District Review.
· GF to submit Work Order Authorization for hydro turbine installation feasibility.
· GF to submit Work Order Authorization for photovoltaic system feasibility.

2.
Permitting

· WFC to revise the site drainage plans based on the decisions made at the meeting on 2/23/2009.  WFC will also provide other requested materials for the Joint Permit Application.

· GF to begin finalizing draft (final) joint permit applications address proposed impacts and mitigation offsets.

· GF to prepare a draft write-up response for C. Murphy to send in e-mail to Roger Evans addressing permit application, design and significant issues to request input/feedback and review by Department prior to submitting final Joint Permit Application.

· GF continue to develop environmental assessment as part of Joint Permit Application.

· GF/WFC to participate in conference call with GNWPCD to review permit application progress, plan and design changes and permit schedule along with coordinate exchange of information.  Tentative dates: Friday, 2/27/2009 or Monday, 3/2/2009.
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