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MONTHLY Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

March 10, 2010
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	Major Design Milestones
	Due Date

	90% Design Submittal 
	February 1, 2010 (Completed)

	Final Design Submittal (to DEC)
	TBD 

	Solicit Bids for Construction
	March 8, 2010 (Completed)


Project Status:

1.
WWTP Design 

· 3/3 WFC received the final comments / edits from the District’s attorney on the “front end” contract specifications.

· 3/8 WFC submitted twenty (20) copies of the Contract Documents to the District for bidding.

· 3/8 WFC attended the monthly progress meeting with the Town of North Hempstead.

2.
Microturbines
· 2/3 GF received the authorization for the additional budget to relocate the microturbine equipment adjacent to the Headworks Building.
· 2/3 GF is proceeding with the 90% design.
3.
Hazardous Waste Removal 
· 2/10 The contract documents are complete and ready for bid.  The bid due date is March 17, 2010.

· 3/3 A pre-bid site visit was held on March 2, 2010.

4.
Constructability Review 
· 2/24 GF completed a focus constructability review on the construction phasing and geotechnical / pile design.
· 2/24 GF is awaiting final response comments from WFC.

5.
Construction Management
· 2/10 The District solicited RFP’s for the construction management services.  Proposals are due February 24, 2010.
· 3/9 Proposals were received on March 9, 2010.
6.
Project Management 
· A master check list was prepared to track the progress of critical items. (Attached)
7.
Permitting 
· No change.
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