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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

March 11, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original)
	April 15, 2009 *

	Final Design Submittal (to DEC)
	May 15, 2009 (original)
	June 30, 2009 *


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review.
Work Conducted During the Previous Period:

1.
Design 

· WFC continued with edits/updates to draft contract documents.

· WFC continued with edits/updates to Design Report to address design changes subsequent to previous submittal to DEC. 
· GNWPCD requested GF a quick assessment of hydro turbine feasibility before Authorization Hydro Turbine Installation Feasibility Study Work Order No. 13.

·  Regarding Photovoltaic System Installation Feasibility Study Work Order No. 14, information was received from EmPower’s solar energy. GF to review to see if information can be used for the Study and can reduce Task Order Costs.
2.
Permitting
· GF sent draft Permit Joint Permit application package to GNWPCD/WFC on 3/4/2009.

· GF/WFC/ Nixon Peabody and GNWPCD attended a permit review meeting on 3/6/2009.  GF continued to develop Joint Permit Application and incorporated edits and information from WFC/GNWPCD and Nixon Peabody.

· GF provided additions to Environmental Assessment Summary Table received from WFC/Nixon Peabody and GNWPCD.

· WFC revised grading and drainage plan onto one sheet.

· GF to finalize reports, appendices and information to include in the submittal to Roger Evans, NYSDEC as response to his letter.

Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents and Design Report.

· S. Hadjiyane and C. Murphy will meet on 3/18/2009 to review 90% design drawings and specification and review biodiesel system operation.

· WFC/GF will have a Constructability Review meeting and site visit on 3/19/2009. 
· GF to prepare Task Order for Grease Receiving Station conceptual design.

2.
Permitting

· GF will finalize draft (final) joint permit applications, based on schedule.

· GF to begin coordination and organization of final permit applications for submittal to DEC, DOS and ACOE.

· GF/WFC will coordinate which plans will be submitted to the agencies.

This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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