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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

March 18, 2009

[image: image2.emf] 


	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original)
	April 15, 2009 *

	Final Design Submittal (to DEC)
	May 15, 2009 (original)
	June 30, 2009 *


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review.
Work Conducted During the Previous Period:

1.
Design 

· The District received a letter from Cheryle Webber, dated 3/12/2009, requesting additional information regarding the Engineering Report Addendum.  WFC and the District had a conference call discussing the letter on 3/17/2009. The requested information is scheduled to be submitted to the NYSDEC on Thursday, 3/26/2009.  

· WFC’s subconsultant started developing the dewatering plan as required for the Long Island Wells Permit.

· WFC continued with edits/updates to draft contract documents.

· GF submitted Task Order No. 15 for Grease Receiving Station Conceptual Design.

· GF submitted Hydro Turbine Evaluation Technical Memorandum.
· GF evaluated EmPower solar energy proposal.

· GF began preliminary layout of microturbines.

2.
Permitting
· The District submitted additionally requested information, including cover letter, reports and appendices prepared by GF, to Roger Evans of the NYSDEC on Wednesday, 3/11/2009, regarding the Determination of Significance (SEQRA).

· GF continued to develop final justification and response package/report to NYDEC.  GF received various edits and comments and incorporated into various sections of the Report Justification submittal.

· GF finalized Environmental Assessment Summary Table.

Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents and Design Report.

· S. Hadjiyane and C. Murphy will meet on 3/18/2009 to review 90% design drawings and specification and review biodiesel system operation.

· WFC/GF will have a Constructability Review meeting and site visit on 3/19/2009. 
· GF is scheduling a meeting/site visit to review asbestos removal on Tuesday 3/31/2009.

· GF scheduled a microturbine site visit to Suffolk County Medical Examiner (Hauppauge, NY) on 3/24/2009.

2.
Permitting

· The Request for Modification of the District’s Consent Order is scheduled to be submitted to the NYSDEC on Thursday, 3/19/2009.

· GF/WFC will review and coordinate the specific plans and drawings to be included in the permit application submittal.

· GF to prepare final draft permit application to District on 3/19/2009.

· GF requesting receipt of comments and information from Team by noon on Monday, 3/23/2009.  

· GF will hold conference call during the afternoon on 3/23/2009 with Team to review and discuss final edits/comments/schedule.

· GF will send final permit application to the District/Team by COB on 3/24/2009 for final edits and check.  GF requesting final approval from District by noon on 3/25/2009 in order to compile application sets for each agency NYSDOS/ACOE.

· GF/District will coordinate final joint permit applications for submittal to NYSDEC, DOS and ACOE on 3/26/2009 delivery date.   
This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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