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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

April 15, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	On Schedule


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· GF substantially completed constructability review comments.

· WFC/GF/District attended a meeting at Town of North Hempstead on 4/9/2009.

· WFC/GF/District will attend a public workshop at Town of North Hempstead on 4/16/2009.

· GF received NMFS response letter dated 4/7/2009 indicating that the aquatic habitats in the project vicinity have been designated as Essential Fish Habitat (EFH).  Conservation measures may be given when permit applications are submitted.  An EFH Assessment may be required.  
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued with developing the updated construction cost estimate.

· WFC proceeded with design based on District’s review comments.

· GF substantially completed constructability review comments.

· WFC/GF/District attended a meeting at Town of North Hempstead on 4/9/2009. 

2.
Permitting
· GF received NMFS response letter dated 4/7/2009 indicating that the aquatic habitats in the project vicinity have been designated as Essential Fish Habitat (EFH).  Conservation measures may be given when permit applications are submitted.  An EFH Assessment may be required. 

· GF kept requesting a response from the USFWS to determine the status of the initial consultation request.

· GF contacted the NYSDOS, USACOE and NYSDEC again for outstanding information related to submitted permit applications.

· GF corresponded with L. Ford, WFC and the District regarding various permitting issues. 

Work Projected for the Next Period:

1.
Design 

· WFC will complete the updated construction cost estimate. 

· WFC will continue advancing the design documents. 

· WFC will respond and begin addressing GF’s constructability review comments.

· WFC/GF/District will attend a public workshop at Town of North Hempstead on 4/16/2009. 

2.
Permitting

· GF will review tidal wetland regulations and compare design alternatives. 

· GF to continue requesting updates from NYSDOS, USACOE and NYSDEC on permit application status. 

· GF to contact NMFS and USFWS to review consultation and next steps.

· GF to review SEQR status and determination to be received from NYSDEC by 4/20/2009. 

· GF to contact DEC region 1 to schedule a meeting.

This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.














PAGE  




Page 3 of 3

_1243840994.doc
[image: image1.png]A

Gannett Fleming







