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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

April 22, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	On Schedule


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· WFC/GF/District attended a public workshop at Town of North Hempstead on 4/16/2009.

· WFC will provide responses to NYSDEC’s letter of comments dated 4/15/09.

· GF continued to request updates from NYSDOS, USACOE and NYSDEC on permit application status and completeness determinations.  

· GF sent E-mail to Roger Evans and copied D. McReynolds requesting status, open communications and if any additional information is necessary.   
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued with developing the updated construction cost estimate.

· WFC continued evaluating the feasibility of the alternate oxidation ditch layout. 

· GF received Authorization to Proceed Work Order No. 16 – Oxidation Ditch Rendering.

· WFC began reviewing the constructability comments provided by GF.

· WFC began addressing the comments provided by the NYSDEC in their 4/15/09 letter regarding the Engineering Report.

· WFC met with the Town's engineer (PS&S) on 4/21/09.

2.
Permitting
· GF/WFC reviewed tidal wetland regulations and compared design alternatives.

· GF continued to request updates from NYSDOS, USACOE and NYSDEC on permit application status and completeness determinations.

· WFC/GF/District attended a public workshop at Town of North Hempstead on 4/16/2009. 

· The District provided a copy of the “Notice of Receipt” of application with file number (to GF).

· GF sent E-mail to Roger Evans and copied D. McReynolds requesting status, open communications and if any additional information is necessary. 

· GF reviewed SEQR status again and determination of “significance”.  Lead Agency (DEC) to receive comments from Stakeholders by 4/20/2009.  DEC to make determination by 5/15/2009 (this is 20 business days from 4/20/2009 - the last day for receipt of comments from stakeholders)
· GF started to develop timeline for permits as requested by the District. 

Work Projected for the Next Period:

1.
Design 

· WFC will complete the updated construction cost estimate. 

· WFC will continue to address GF’s constructability review comments.

· WFC will provide responses to NYSDEC’s letter of comments dated 4/15/09. 

2.
Permitting

· GF to continue requesting updates from NYSDOS, USACOE and NYSDEC on permit application status. 

· GF received E-mail from ACOE reviewer re: proposed bulkhead and mean high water line and high tide elevation.  GF coordinating with WFC/D&B to confirm in order to respond to ACOE. 

· GF will continue to produce a timeline in excel format for permit applications and approvals and distribute to the District.
· GF to contact DEC Region 1 to schedule a meeting.

This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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