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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

April 29, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	On Schedule


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· WFC is addressing the comments provided by the NYSDEC in their 4/15/09 letter regarding the Engineering Report.

· GF prepared draft Oxidation Ditch Rendering 

· District received permit timeline spread sheet developed by GF.

· GF received email from NYSDOS on 4/29/2009. The reviewer requested a change from the proposed new bulkhead to a retaining wall structure to get a sign-off.  

· WFC, Nautilus, and GF will meet on 5/1/2009 to review the design construction progress documents and updated construction cost estimate.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued with developing the updated construction cost estimate.

· WFC is addressing the comments provided by the NYSDEC in their 4/15/09 letter regarding the Engineering Report.

· GF prepared draft Oxidation Ditch Rendering.

· GF continued to develop Microturbine Design 30% drawings.

· GF began evaluating Grease Receiving Station Conceptual Design.

· GF finalized meeting minutes for the Asbestos Removal Site Visit and Scope of Work conducted on 3/31/2009.
2.
Permitting
· District received permit timeline spread sheet developed by GF.

· GF continued to contact NYSDOS for the assigned reviewer determinations.

· GF corresponded by email to Army Corp engineers reviewer regarding the proposed bulkhead elevation.

· GF continued to contact NYSDEC Marine Habitat regarding Joint Permit Application review status.

· GF received email from NYSDOS on 4/29/2009. The reviewer requested a change from the proposed new bulkhead to a retaining wall structure to get a sign-off.
Work Projected for the Next Period:

1.
Design 

· WFC, Nautilus, and GF will meet on 5/1/2009 to review the design construction progress documents and updated construction cost estimate. 

· WFC will continue to address GF’s constructability review comments.

· WFC will provide responses to NYSDEC’s letter of comments dated 4/15/09. 

· GF will continue to work on Microturbine Design 30% drawings.

· GF will continue to evaluate Grease Receiving Station Conceptual Design and begin report preparation. GF will continue to work on Asbestos Removal Design and specifications.

2.
Permitting

· GF to continue corresponding with NYSDOS, NYSDEC and Army Corp on permit application status. 

· GF to revise the permit timeline spreadsheet.
· GF to evaluate new design of the bulkhead/retaining wall.

· GF to request WFC for high tide line (HTL) and spring tide line (STL).





This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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