[image: image1.emf] 



Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

May 6, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	New Due Date TBD  


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· WFC submitted responses to the comments provided by NYSDEC in their 4/15/09 letter to the District.
· WFC, Nautilus, and GF had a project meeting at the District office on 5/1/09 to discuss potential cost savings modifications to the project scope.  

· GF had E-mail correspondence and telephone correspondence with DOS Reviewer - RE: application for consistency review.
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Work Conducted During the Previous Period:

1.
Design 

· WFC submitted responses to the comments provided by NYSDEC in their 4/15/09 letter to the District. 

· WFC accompanied the District superintendent on site visits to three wastewater treatment plants incorporating oxidation ditch technology on 4/29/09. 

· WFC, Nautilus, and GF had a project meeting at the District office on 5/1/09 to discuss potential cost savings modifications to the project scope. 

· WFC began quantifying the cost impact of the potential project scope modifications presented at the 5/1/09 meeting. 

2.
Permitting
· GF updated and modified permit timeline. 

· GF/WFC/District had a meeting to review design, alternative design, permit applications and regulations 

· GF got permit application reviewer’s name and contact information from NYS-DOS.
· GF had E-mail correspondence and telephone correspondence with DOS Reviewer - RE: application for consistency review. 

· GF reviewed tidal wetland regulations and DEC Bulletin.
· GF transmitted pdfs of site plans to DEC at request of Bill Spitz.
Work Projected for the Next Period:

1.
Design 

· WFC will continue quantifying the cost impacts of the potential scope changes. 

· WFC will coordinate with our process subconsultant (CH2M HILL) to evaluate the feasibility of the potential scope changes that are process related. 

· WFC will submit responses to certain constructability review comments on 5/6/09. WFC will submit responses to the remainder of the constructability review comments.

· GF will submit Microturbine Design 30% drawings.

· GF will submit Grease Receiving Station Conceptual Design Draft Report.

2.
Permitting

· GF to continue follow-up with agency reviewers regarding status of permit applications, ACOE, DOS and DEC. 

· GF to review SEQR timeline and changes per project redesign. 

· GF to modify permit timeline to reflect new design and permit application revisions. 

· GF to continue to correspond with DOS regarding proposed bulkhead. 

· GF to correspond with ACOE regarding nationwide permit regional conditions and compliance.



This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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