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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

May 13, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	New Due Date TBD  


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· WFC submitted a letter on 5/8/09 responding to the DEC's letter requesting additional information related to the Engineering Report.
· GF submitted Microturbine Design 30% drawings.
· GF received e-mail correspondence from District with DEC – R. Evans response to SEQR and determination of significance related to completeness of pending permit application.

· GF received ACOE authorization/permit for the bulkhead, and District forwarded authorization/permit to DOS and DEC.
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Work Conducted During the Previous Period:

1.
Design 

· WFC/GF/District held a meeting on 5/8/09 to discuss the cost impacts of potential value engineering changes to the project scope. WFC will continue to evaluate.
· WFC is coordinating with CH2M HILL to evaluate the feasibility of the potential scope changes that are process related.

· WFC submitted a letter on 5/8/09 responding to the DEC's letter requesting additional information related to the Engineering Report.

· WFC/GF met with National Grid (Keyspan) regarding energy efficiency incentives for the project on 5/11/09.

· WFC assisted the District in coordinating the site renderings with the District's rendering consultant. 

· WFC answered RE: Tank Pressure. The tank is designed in accordance with the building code, and tank failure due to outward pressure will not happen.

· GF submitted Microturbine Design 30% drawings.

2.
Permitting
· GF continued to follow-up with DOS agency reviewer regarding status of permit application; E-mail correspondence with DOS regarding proposed bulkhead. 

· GF updated SEQR timeline per project redesign. 

· GF modified permit timeline to reflect new design and permit application revisions.

· GF reviewed letter from DEC-regarding modification to SPDES.

· GF corresponded with Vachris Engineer re: determination of Spring High Water line. 

· GF reviewed letter drafted by L. Ford and sent permit application file number to L. Ford as requested. 

· GF received e-mail correspondence from District with DEC – R. Evans response to SEQR and determination of significance related to completeness of pending permit application.
· GF received ACOE authorization/permit for the bulkhead, and District forwarded authorization/permit to DOS and DEC.

· GF evaluated distances of adjacent structures within 500 feet and their proximity to tidal wetland boundary to evaluate Tidal wetland regulations. 

Work Projected for the Next Period:

1.
Design 

· WFC will continue quantifying cost impacts of potential value engineering changes to the project scope.

· WFC will continue assisting the District in coordinating the site renderings.

· WFC and CH2M HILL will continue evaluating the feasibility of potential process scope changes.

· WFC will review the draft plans for the microturbine system for coordination with the plant upgrade design.

· WFC will continue addressing design review comments.

· Municipal Solutions will draft stimulus funding application for microturbine project.

· GF will submit Grease Receiving Station Conceptual Design Draft Report.

2.
Permitting

· GF continue to modify permit timeline as needed. 

· GF continue follow up with DOS and DEC agency reviewers regarding status of permit applications. 

· GF to contact DOS reviewer regarding request for relocating proposed bulkhead. 

· GF request determination of Spring High Water line from Vachris Engineering and WFC. 

· Determine if design changes need to be addressed. 

· GF to contact DEC to evaluate regulation at Section 661.6.
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