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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

July 15, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	On Schedule

	60% Design Submittal (to DEC)
	March 30, 2009 (original) August 17, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) New Due Date TBD *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

New Due Date TBD * 
	NA  


* New dates based on July 2009 estimate. 
executive summary

· WFC continued development of updated Design Report and contract drawings for submittal to DEC.

· The completed Joint Permit Application documents were delivered to NYSDEC   Region 1 on 7/13/09. Joint Permit Application copies were overnighted to NYSDOS and ACOE on 7/13/09. Secondary copies were produced and distributed on 7/15/09.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued development of updated Design Report and contract drawings for submittal to DEC. 

· WFC completed evaluation of the storm water / site drainage issues associated with the alternate site layout. 

2.
Permitting
· GF finalized preparation and revisions of Joint Permit Application amended application and posted final amended application on FTP site. 

· GF incorporated WFC final revisions to the Joint Permit Application on 7/10/09 and 7/13/09. 
· The completed Joint Permit Application documents were delivered to NYSDEC   Region 1 on 7/13/09. Joint Permit Application copies were overnighted to NYSDOS and ACOE on 7/13/09. Secondary copies were produced and distributed on 7/15/09.
Work Projected for the Next Period:

1.
Design 

· WFC to continue redesign and update Design Report and Drawings based on revised plant layout and accepted value engineering proposals. 

2.
Permitting

· GF to follow up with DEC, DOS and ACOE as needed. 
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