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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

July 29, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	On Schedule

	60% Design Submittal (to DEC)
	March 30, 2009 (original) August 17, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) New Due Date TBD *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

New Due Date TBD * 
	NA  


* New dates based on July 2009 estimate. 
executive summary

· WFC continued revisions and updates to the Design Report for submittal to NYSDEC in mid-August.

· GF contacted DOS- reviewing biologist Bill Feldhusen via e-mail and telephone conversation.  Bill provided an update and GF forwarded an e-mail to the District describing the request for information.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued revisions and updates to the Design Report for submittal to NYSDEC in mid-August. 

· WFC continued updating the process model based on the revised scope in support of the Design Report. 

· WFC continued developing the contract drawings.

2.
Permitting
· GF called the DEC, Roger Evans and Karen Graulich to determine the status of the Joint Permit Application amended application.

· GF contacted DOS- reviewing biologist Bill Feldhusen via e-mail and telephone conversation.  Bill provided an update and GF forwarded an e-mail to the District describing the request for information.

· GF contacted ACOE; Sofie Ettinger is the assigned PM (same as previous); GF to call Sofie directly for status.

Work Projected for the Next Period:

1.
Design 

· WFC to continue revisions and updates to the Design Report and contract drawings.

· WFC to complete updating the process model based on the revised scope. 

· WFC to submit draft Design Report for District Review. 

· GF to submit preliminary hazardous materials removal Contract Documents for District Review.
2.
Permitting

· GF to continue to follow up with DEC, DOS and ACOE as needed. 

· GF to review SEQR process and request determination from Roger Evans, DEC.
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