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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

August 5, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	On Schedule

	60% Design Submittal (to DEC)
	March 30, 2009 (original) August 17, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) New Due Date TBD *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

New Due Date TBD * 
	NA  


* New dates based on July 2009 estimate. 
executive summary

· WFC submitted draft Design Report for District review.

· WFC continued developing the Contract Documents for the 60% Design Submittal to DEC.

· GF contacted the DEC, Roger Evans, and Karen Graulich to determine the status of the Joint Permit Application amended application.  K. Graulich from DEC returned call to GF and discussed project and completeness schedule.
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Work Conducted During the Previous Period:

1.
Design 

· WFC submitted draft Design Report for District review. 

· WFC continued developing the Contract Documents for the 60% Design Submittal to DEC.

· GF continued developing preliminary hazardous materials removal Contract Documents.

2.
Permitting
· GF contacted the DEC, Roger Evans, and Karen Graulich to determine the status of the Joint Permit Application amended application.  K. Graulich from DEC returned call to GF and discussed project and completeness schedule.

Work Projected for the Next Period:

1.
Design 

· WFC to continue revisions to the Updated Design Report based on District review comments.

· WFC to continue developing the Contract Documents for the 60% Design Submittal to DEC. 

· GF to submit preliminary hazardous materials removal Contract Documents for District Review.
2.
Permitting

· GF will contact DOS, reviewing biologist - Bill Feldhusen, with requested information on project funding and EFC via e-mail and telephone conversation.
· GF will contact ACOE, Sofie Ettinger, again to review the Joint Permit Application amended application and no jurisdiction status.
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