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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

August 13, 2009

[image: image2.emf] 


	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	On Schedule

	60% Design Submittal (to DEC)
	March 30, 2009 (original) August 17, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) New Due Date TBD *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

New Due Date TBD * 
	NA  


* New dates based on July 2009 estimate. 
executive summary

· WFC began addressing the District’s review comments on draft Design Report.

· WFC/District visited the Port Washington WPCD for the ongoing plant upgrade project.

· District received a SEQRA negative determination on the Joint Permit Application.
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Work Conducted During the Previous Period:

1.
Design 

· WFC began addressing the District’s review comments on draft Design Report. 

· WFC continued developing the Contract Documents for the 60% Design Submittal to DEC.

· WFC/District visited the Port Washington WPCD for the ongoing plant upgrade project.

2.
Permitting
· GF forwarded funding information to DOS.

· District received a SEQRA negative determination on the Joint Permit Application.

· GF contacted ACOE regarding non jurisdiction of the nationwide permit, and the nationwide permit is not required.

Work Projected for the Next Period:

1.
Design 

· WFC to continue revisions to the Updated Design Report based on District review comments, and submit Design Report for NYDEC review.

· WFC to continue developing the Contract Documents for the 60% Design Submittal to DEC. 

· GF to submit preliminary hazardous materials removal Contract Documents for District Review.
2.
Permitting

· GF is expecting DEC advertisement of the permit application on the DEC bulletin.
· GF to continue contacting related agencies on permit application status.













PAGE  




Page 2 of 3

_1243840994.doc
[image: image1.png]A

Gannett Fleming







