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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

August 19, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	Delivered to District

	60% Design Submittal (to DEC)
	March 30, 2009 (original) September 18, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) November 13, 2009 *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

January 1, 2010 * 
	NA  


* New dates based on WFC July 2009 change order No. 7. 
executive summary

· WFC completed and submitted the updated Design Report, including draft Contract Drawings, to the District on 8/14/09.

· GF submitted preliminary hazardous materials removal Contract Documents for District Review.

· District received general concurrence letter from DOS.
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Work Conducted During the Previous Period:

1.
Design 

· WFC completed and submitted the updated Design Report, including draft Contract Drawings, to the District on 8/14/09. 

· WFC revised cost estimate and project schedule (included in updated Design Report). 

· GF submitted preliminary hazardous materials removal Contract Documents for District Review.

2.
Permitting
· District received general concurrence letter from DOS.

Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents for the 60% Design Submittal to DEC. 

2.
Permitting

· GF to continue contacting related agencies on permit application status.
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