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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

August 26, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	Delivered to District

	60% Design Submittal (to DEC)
	March 30, 2009 (original) September 18, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) November 13, 2009 *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

January 1, 2010 * 
	NA  


* New dates based on WFC July 2009 change order No. 7. 
executive summary

· WFC continued developing the Contract Documents.

· WFC assisted District in preparing the revised SPDES permit application.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued developing the Contract Documents. 

· WFC assisted District in preparing the revised SPDES permit application. 
2.
Permitting
· GF is awaiting responses on joint permit application status.

Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents. 

2.
Permitting

· GF to continue contacting related agencies on permit application status as necessary.













PAGE  




Page 1 of 2

_1243840994.doc
[image: image1.png]A

Gannett Fleming







