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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

September 9, 2009
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	Major Design Milestones
	Due Date
	Status

	Updated Design Report
	August 17, 2009
	Delivered to District

	60% Design Submittal (to DEC)
	March 30, 2009 (original) September 18, 2009 *
	On Schedule  

	90% Design Submittal (to DEC)
	March 30, 2009 (original) November 13, 2009 *
	NA  

	Final Design Submittal (to DEC)
	May 15, 2009 (original)

January 1, 2010 * 
	NA  


* New dates based on WFC July 2009 change order No. 7. 
executive summary

· WFC continued developing the Contract Documents.

· WFC began preparation of the 2009 WQIP Program grant application.  

· WFC began evaluating potential project modifications to reduce the construction duration per preliminary comments from NYSDEC.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued developing the Contract Documents. 

· WFC began preparation of the 2009 WQIP Program grant application.  

· WFC began evaluating potential project modifications to reduce the construction duration per preliminary comments from NYSDEC. 
2.
Permitting
· GF reviewed potential permit completeness deadlines and public comment period.
Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents. 

· WFC to submit the 2009 WQIP Program grant application for District review.  

· WFC continue to evaluate potential modifications to reduce construction duration.

2.
Permitting

· GF to contact / follow-up with Roger Evans, DEC – Division of Permits for status of Joint Permit application.
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