[image: image1.emf] 



Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

December 2, 2009
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	Major Design Milestones
	Due Date

	90% Design Submittal (to DEC)
	December 18, 2009 (see project status below)

	Final Design Submittal (to DEC)
	TBD 


Project Status:

1.
WWTP Design 

· WFC indicated that they will not meet the December 18, 2009 submittal date because of payment issues.

2.
Microturbines
· GF is waiting for District’s comments on Microturbine 30% revised design drawings.

3.
Hazardous Waste Removal 

· GF is waiting for District’s comments on Hazardous Waste Removal Contract Documents.

· The District attorney D. Kavanagh contacted GF on November 25, 2009 and is reviewing the documents
4.
Constructability Review 
· GF is waiting for 90% design submittal to complete review. 
5.
Construction Management
· WFC will assist District with preparing RFP for soliciting construction management services.

6.
Permitting 
· Libby Ford is following up with NYDEC (Roger Evans) on status of applications, comment period closed October 23, 2009.
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