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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

December 16, 2009
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	Major Design Milestones
	Due Date

	90% Design Submittal (to DEC)
	December 18, 2009 (see project status below)

	Final Design Submittal (to DEC)
	TBD 


Project Status:

1.
WWTP Design 

· WFC indicated that they will not meet the December 18, 2009 submittal date because of payment issues.

· A meeting was held on December 3, 2009 with Town of North Hempstead to resolve the payment issues.

2.
Microturbines
· GF received the District’s 30 % design comments on December 9, 2009.

· GF will continue developing 90% design documents.

3.
Hazardous Waste Removal 

· GF received the District’s comments on Hazardous Waste Removal Contract Documents on December 10, 2009 from legal council (Dan Kavanagh).

4.
Constructability Review 
· GF is waiting for 90% design submittal to complete review. 
5.
Construction Management
· WFC will assist District with preparing RFP for soliciting construction management services.

6.
Permitting 
· The NYDEC permits were received from Roger Evans, Long Island wells, tidal wetlands and SPDES permit.
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