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Weekly Progress Report

Project: 
Great Neck WPCD Wastewater Treatment Plant Improvements  

Date: 

April 8, 2009
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	Major Design Milestones
	Due Date
	Status

	90% Design Submittal (to DEC)
	March 30, 2009 (original) April 15, 2009 *
	New Due Date TBD  

	Final Design Submittal (to DEC)
	May 15, 2009 (original) June 30, 2009 *
	On Schedule


* New dates based on February 2009 schedule. WFC submitted a 90% submittal on March 2, 2009 for District/GF review. 
executive summary

· A 90% design review meeting was held on 4/2/2009 regarding contract issues.

· WFC/GF/District attended a meeting at the Town Supervisor’s Office on 4/8/2009.

· The Consistency Concurrence Application submittal was received and filed on 4/1/2009 by NYS Department of State (DOS). The application file number is F-2009-0299.  

· GF will contact the NYSDOS, USACOE and NYSDEC to record the status of the application review.
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Work Conducted During the Previous Period:

1.
Design 

· WFC continued with edits/updates to draft contract documents.

· WFC continued with developing the updated construction cost estimate.

· A 90% design review meeting was held on 4/2/2009 regarding contract issues.

· WFC/GF/District attended a meeting at the Town Supervisor’s Office on 4/8/2009.

· S. Hadjiyane met with C. Murphy on 4/1/2009 to review 90% design drawings.
2.
Permitting
· GF coordinated photos as needed for the District, for view shed photos from adjacent park. 

· The Consistency Concurrence Application submittal was received and filed on 4/1/2009 by NYS Department of State (DOS). The application file number is F-2009-0299. A reviewer has not yet been assigned to this application.  The supervisor, Jeffrey Zappieri, will assign a reviewer within the next two weeks. 

· A telephone call was placed to the NYSDEC - Region 1 to determine the status of the Joint Permit Application submittal.  GF (T. Albanese) left a voice message with Roger Evans on 4/7/2009 regarding the assigned reviewer’s name and the file number.

· GF contacted the NY District ACOE to determine the status of the Joint Permit Application submittal and pre-construction notification.  George Nieves, the Acting Chief of Eastern Permits, has been temporarily placed in the Mid-Atlantic region until mid-July.  Stacey Jensen is the current Acting Chief of Eastern Permits Section.  Ms. Jensen was out of the office (4/7/2009) so GF (T. Albanese) spoke to her assistant, Jeanette.  Jeanette informed that new applications are logged in by the Acting Chief, and then assigned to a project manager/reviewer.   Jeanette indicated that she will contact GF (T. Albanese) with any information regarding the Joint Permit Application once Ms. Jensen comes into the office on 4/8/2009. 

Work Projected for the Next Period:

1.
Design 

· WFC to continue developing the Contract Documents and Design Report.

· WFC to continue developing the updated construction cost estimate.

2.
Permitting

· GF will contact the NYSDOS, USACOE and NYSDEC to record the status of the application review.

· GF will contact NMFS and USFWS to determine the status of the consultation requests.

· GF will continue to respond to various e-mails.


This form is to be completed by Gannett Fleming every Wednesday by noon.  Attach additional forms as necessary.
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